
Abstract 

This study examined the influence of project change management on implementation of 

borehole water projects in Makueni, County, Kenya. Projects have large impact on economic 

and social development of a country. Project management plays a critical role during the 

project life cycle by integrating resources, project team and stakeholders in different phases 

to achieve project success. The practice of project management has been adopted by many 

organizations worldwide to effect changes that enhance efficiency and address challenges 

brought by globalization. Studies have shown that, project management has not been able to 

achieved success due to challenges faced at implementation phase. Despite many studies on 

project success factors, few have been specific on project implementation due to the nature of 

definition of project success, diverse environment in which projects are executed, 

multidisciplinary nature of project teams, change in information communication technology 

and the fact that it has been assumed project success factors can be replicated. This study 

attempts to fill the knowledge gap in the area of influence of project change management in 

implementation of borehole water projects in Makueni County, Kenya. The study used cross 

sectional survey design. It examined the influence of project change management on 

implementation of borehole water projects. The target population of the study was all 

borehole water projects implemented in the period 2011 – 2016, totaling 115. The study used 

purposive sampling technique. The sample size of the study was 89 bore hole water projects. 

It used closed – ended questionnaires for data collection. Quantitative data was analyzed 

using Statistical Package for Social Sciences version 24 while qualitative data was analyzed 

using Content Analysis. Inferential data analysis was carried out by use of correlation 

analysis. Regression models were fitted using multiple regression analysis and hypothesis 

testing was done using standard F and T-tests. The study found that project change 

management influences successful implementation of water projects. Project environment 

was found not to be a moderator of the study variable. The study was limited by time, cost, 

and focused on one geographical area. The study concluded that project change management 

is a significant factor in implementation of water projects. 


